ACQUISITION REFORM CHANGE ELEMENT: CO01

Improved Pre-Solicitation Phase Communication

Increased communication to provide potential suppliers greater understanding of Government's needs and Government greater understanding of supplier capability (incl conferences,

Description:
bulletin boards, requests for information, Comm Advocates Forum, draft RFPSs)
Citation: FAC90-29; FAC90-32; Navy Cardinal Point 3-2 and 4-3;
Implementation  1/1/93 Avg Awareness Level: 3.0 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced PALT; reduced Bid & Proposal costs; greater access Time 107 45 42.06% 21 19.63% 11 38.32%
to commercial.
Cost 107 61 57.01% 24 22.43% 22 20.56%
Quiality
Commercial o o o
Access 107 62 57.94% 24 22.43% 21 19.63%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 98 16 10 8 29 24 188 6 66 14 41
3.1 Weighted Sum 180 18 12 12 79 70 410 8 109 30 72
Unexpected - Time (-): can cost more upfront - more people involved but save time during proposal preparation/contract execution phase.
Outcomes: - Quality (+): quality of the contract itself improved by pre-solicitation discussions.
Narrative - - Team approach is beneficial - more openness between government and contractor.
Positive: - Allows government to explore alternative, cost effective NDI or COTS solutions with industry before developing specific requirements. Less applicable in cases of DoD unique, design spec.
requirements.
- RFP to contract in 10 days; pre RFP discussions allow simultaneous preparation of the RFP and proposal; pre RFP discussions involved total program perspective - led to including
production proposal tasks into the EMD proposal.
- Level of discussion led to much greater understanding of services requirements.
Narrative - - Was implemented but government kept changing requirements. Little result from the measure.
Negative: - Took longer than normal because it was a first time experience - trial and error, but benefits were there other than time.

- Lot of what used to be done after RFP release now done before RFP - not much, if any, savings, effort just moved.
- Potential time savings negated by lack of in-place funding.
- PCO perception of constraints related to competition limits type and quantity of pre-RFP discussions.




ACQUISITION REFORM CHANGE ELEMENT: C02 RFP Streamlining

Description: Reduction in the size and complexity of RFPs due to elimination of unnecessay SOW complexity and contract clauses
Citation: AF Lightning Bolt #1, 4 and 10; Proc PAT - (Early CAS, DFARS Case 95-D015/DAC 91-11); Navy Cardinal Point 4-3; AMC Pam 70-25.
Implementation  3/3/95 Avg Awareness Level: 3.3 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced PALT; reduced Bid & Proposal costs; greater access Time 105 46 43.81% 24 22.86% 35 33.33%
to commercial.
Cost 105 48 45.71% 27 25.71% 30 28.57%
Quiality
Commercial . o o
Access 105 63 60.00% 20 19.05% 22 20.95%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 107 1 1 4 123 36 339 2 18 10
2.6 Weighted Sum 183 1 2 5 276 94 738 2 41 30
Unexpected - Time (+): clause reduction assists in ease of administration of contract after award.
Outcomes:
Narrative - - 40% reduction in page volume between RFP for previous contract and this contract.
Positive: - Section H streamlined, but SOW still rather voluminous.
Narrative - - PM wanted to reduce size of RFP in many areas, but "rice bowl" groups required inclusion of many clauses.
Negative: - Have had significant increase in number of line items due to government color of money issues; customer didn't emphasize streamlining - not enough people, not enough priority.

- RFPs still include T&Cs that are not needed - generally get them eliminated in negotiations - perception is that understaffing precludes adequate screening of T&Cs.
- Application of this initiative was abysmal failure. Business as usual. Direct result of the unenlightened practices of buying command.

- Internal cycle time shortened but award date not moved. PALT not decreased.




ACQUISITION REFORM CHANGE ELEMENT: €03 Elimination of Military Specs and Standards/Use of Performance-based requirements

Description: Changing the way DoD states its requirements in solicitations and contracts by: Establishing a performance-based solicitation process; Implementing standardization document
improvements; Creating irreversible cultural change
Citation: PL103-355, sec8104; FAC90-32; DoDD5000.1 (D.1.1); DoD5000.2 (3.3.3.1); SECDEF memo, 29 Jun 94; SECDEF memo, 6 Dec 95; USD (A&T) memo, 8 Dec 95 (SPI)
Implementation  6/29/94 Avg Awareness Level: 3.4 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] []
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost; greater Time 211 a8 41.71% 13 6.16% 110 52.13%
access to commercial.
Cost 211 58 27.49% 23 10.90% 130 61.61%
Quiality
Commercial o o 0
Access 211 60 28.44% 91 43.13% 60 28.44%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 105 9 20 28 249 92 460 42 203 50 131
2.8 Weighted Sum 177 18 37 41 595 195 864 82 302 100 225
Unexpected - Cost (-): Elimination of specs in some cases producing proliferation of company standards/practices. DoD subcontractors faced with meeting prime-unique practices in lieu of single
Outcomes:  MILSPEC/STD.
Narrative - - Preaward activity reuced by 50% - data items also reduced.
Positive: - Contractor control of TDP reduces ECP activity; long leadtime parts availability reduced from 24 to 15 months.
- Government has been very flexible - company has flexibility to flow down or not flow down; government source inspection is minimal.
- 61 original specs reduced down to 13. Balance that were retained deal mainly with explosives.
Narrative - - Legacy program - program was designed around MILSPECs/STDs. Costs of moving away from MILSPECs/STDs environment would be too great.
Negative: - As long term government supplier, many of this company's processes are based on MILSPECs/STDs. It would increase our costs to abandon them. MILSPECs have been reduced but

company's processes are still based on them.

- Not all MILSPECs have a commercial equivalent for this system.

- Major problem as a result of not permitting waiver of MILSPEC parts. Supplier base is no longer available at affordable prices.

- Government insisted on more extensive warranty as a result of performance specs. Went from one year standard material and workmanship to a five year performance warranty.
Substantially increases contractor risk but buying command wouldn't agree to increased profits.

- Although MILSPECs/STDs have been removed from the contract, the words from some have been incorporated into the performance spec in the contract. As long as the government
continues to assume liability, government personnel will want control. Until the liability shifts to the contractor, this problem will not be solved - rice bowls will remain.




ACQUISITION REFORM CHANGE ELEMENT: C04 Government encouragement of contractor-proposed cost/performance trade-offs

Description: RFPs shall include a strict minimum number of critical performance criteria that will allow industry maximum flexibility to meet overall program objectives
Citation: DoDD5000.1 (D.1.f); DoD5000.2 (3.3.3.1)
Implementation  3/15/96 Avg Awareness Level: 2.8 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost. Time 68 35 51.47% 2 2.94% 31 45.59%
Cost 68 29 42.65% 5 7.35% 34 50.00%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 34 15 25 29 46 20 85 1 1 8 16
3.2 Weighted Sum 66 45 54 33 114 50 184 1 1 10 52
Unexpected - Time (-), Comm Access (+): In an attempt to achieve cost savings (procurement cycle) there was a trade off regarding time. Trying to integrate product design with prime contractor from
Outcomes:  supplier side to product end costs time, but results in savings. Commercial access was an unexpected positive outcome as COTS was greatly promoted
- Cost (-): Limited use of cost performance trade-offs in the preaward process will have a negative cost impact in the out years.
- Time (-): Requires more time to develop proposals due to the need to provide trade off studies and analyses
Narrative - - Initially, there was resistance on the part of the government to consider tradeoffs that would reduce performance, but over time they got more comfortable with the idea under
Positive: cost/performance tradeoffs. Achieved major reduction in end item costs between low rate production to full rate (i.e., $200K cut down to $70K). As a result of cost/performance tradeoffs, the
actual savings were in the 11-20% range.
- 20% increase in time and 10% increase in cost, but enormous improvements in quality because of newness of processes
Narrative - - Implementation really restricted by competitive environment & government's reaction to it.
Negative: - Difficult on the government's part to accept reduced functionality - lack of central decision making - PM wants consensus among customers - difficult to obtain consensus
- (buying command) has greatly limited contractor ability to foster cost/performance tradeoffs
- Mil Spec and Stds callouts in the RFP were significantly reduced, but in Lot 2, did show up in other areas in the RFP such as the SEMP as references and requirements. Thus, the results,
despite full implementation by the letter of the law, show only small savings in cost and schedule
- AR Impact
trade off was to fit scope of work for initial phase to available $ with other work deferred to later stages




ACQUISITION REFORM CHANGE ELEMENT: CO05 Use of Past Performance /Best Value Evaluation Criteria

Description: FASA and subsequent memoranda require use of Past Performance Evaluation Criteria in source selection decisions. The criteria use past performance information to select the best
sources, and motivate contractors to perform better on their contracts

Citation: PL103-355, sec1091 (FASA); FAC 90-26; DoD5000.2 (3.3.4.2); USD (A&T) memo, 28 Apr 95; AF Lightning Bolt #6; Navy Cardinal Point 4-2
Implementation  4/28/95 Avg Awareness Level: Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Better quality products and services purchases by DoD; More
contract awards for contractors with superior performance
records
Implementation Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 30 15 14 16
3.7 Weighted Sum 100 35 42 28

Unexpected - Time (+), Cost (+), Quality (+): Existing performance is taking on a higher value to the extent it will affect future procurements. PMs are feeling the pressure on current performance
Outcomes: - Cost (-): There are up-front increases in costs because of additional briefings, etc.
- Time (-), Cost (-): Past performance is causing the company to ensure that contract always reflects the business agreement - contract changes needed to ensure performance - measured
against actual contract requirements (NOTE - this also applied to cost type contracts - increases in scope were being added by contract changes)

Narrative - - Contractor seeing more best value procurements and use of past performance as selection criteria.

Positive: - Past performance and best value have helped but feels past performance can be a double-edged sword.Some source selection officials are interpreting past performance beyond prior
performance quality but to include past performance/experience which tends to favor incumbents because they tend to have the most contemporary and relevant credentials.

Narrative - - Past performance data is a hodge-podge - very subjective - need more objectivity - contractors not happy with pp data source

Negative: - Concerned that miscommunications over government expectations on use of funds may cause future past performance issues

- Perception is that government tries to negotiate lowest possible cost for CPFF, then pushes in additional scope on a no fee basis - result is overrun not caused by contractor- could be a

factor in lowering past performance record for other procurements.




ACQUISITION REFORM CHANGE ELEMENT: C06 Streamlined Pre-Award Process

Description:

Citation:

Use of tools & methods to decrease time & effort required by both Government and industry from solicitation to contract award, including: IPT type activities (Alpha contracting), oral

presentations.

Proc & CAS PATSs - USD(A&T) memos - 28 & 29 June 95; DDP memo - 14 Jun 95; DFARS cases 95-D009,010,015,016/DAC91-9&11; FARA, sec4102;AF Lightning Bolt #10; Army

Thrust Area VI; Navy Cardinal Point 2-2 and 4-3

Implementation  6/1/95 Avg Awareness Level: 3.0 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] ] [] [
Expected Outcome: Total Number None Minor Significant
Reduced PALT; reduced Bid & Proposal costs. Time 81 27 33.33% 16 19.75% 38 46.91%
Cost 81 35 43.21% 18 22.22% 28 34.57%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 99 33 2 2 53 9 226 8 35 5 18
2.9 Weighted Sum 223 58 4 4 69 9 483 11 91 20 18
Unexpected - Time (-): Where government does not empower IPT participants, government reviews negate PALT savings.
Outcomes: - Time (-): Process time increased due to increased dialogue; however, improved understanding helped avoid future problems.
Narrative - - Opened levels of communication and increased rapport.
Positive: - Reduced program risk (cost, technical); both sides knew what they were asking for and getting (reduced PALT).
- Process is underway in FY 98 contract formulation, but requires cultural change to effectively implement. How much information should be shared? Is each party getting everything?
DCAA isn't being used by the PCO in negotiations.
- Good progress in IPT developed technical requirements; however, less success in IPT developed cost proposals.
Narrative - - Contractor considers there is unequal "openness" in the cost/pricing aspects of negotiation - contractor provides full disclosure; government not necessarily so.
Negative: - Not effectively implemented; not all personnel empowered.

- Same government cycle times following submittal of "one pass" proposals.




ACQUISITION REFORM CHANGE ELEMENT: €07 Use of EDI to streamline procurement process

Initiate, conduct,and maintain business related transactions between the government and it's suppliers without requiring the use of hard copy media, including electronic source selection.

Description:
Citation: FAC90-29; DepSecDef Memo, 28 Apr 94; AF Lightning Bolt #10; Army Thrust Area Il and IV, Navy Cardinal Point 4-1
Implementation ~ 4/28/94 Avg Awareness Level: 3.2 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced PALT; reduced Bid & Proposal costs. Time 39 24 61.54% 7 17.95% 8 20.51%
Cost 39 26 66.67% 10 25.64% 3 7.69%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 65 5 13 12 80 64 82 5 104 10
1.6 Weighted Sum 200 12 29 36 210 182 220 20 331 40
Unexpected
Outcomes:
Narrative - - Internet use of electronic bulletin board to post T&Cs, bidder conference results.
Positive: - Some e-mail and transfer of disks.

- Big positive - keeps good track on "was" and "is" - with bolding and underlining...can save tremendous amount of time examining changes in negotiations.

Narrative - - Government and contractor beginning to exchange data by electronic means; however, no proven system in place to do electronic contracting.

Negative: - Contractor has initiative with buying office for prototyping EDI, being delayed by SPS implementation.
- International Traffic in Arms Regulations (ITAR) constrain electronic transmission of some technical data.




ACQUISITION REFORM CHANGE ELEMENT: C08 Performance Based Service Contracting

Description: SOW for services - "what" not "how"; minimize reliance on intrusive process-oriented inspections and oversight
Citation: OFPP Policy Ltr 91-2, 9 Apr 91; Army Thrust Area Il
Implementation  4/9/91 Avg Awareness Level: 1.9 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract cost; increased quality of service; increased Time
access to commercial.
Cost 19 14 73.68% 5 26.32%
Quality 19 12 63.16% 2 10.53% 5 26.32%
Commercial o . o
Access 19 15 78.95% 3 15.79% 1 5.26%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 13 7 1 31 3 33 9 30
24 Weighted Sum 33 14 2 110 9 67 32 60

Negative: - Mandated "how to" on certain processes.

Outcomes:  "how to", government people on site insist upon telling contractor how to perform certain tasks.

Narrative - - Performance based SOW resulted in 25% schedule improvement in end item repairs and spares processing.
Positive:

Narrative - - Minimal applicability and implementation make benefits somewhat imperceptible.

Unexpected - Time (-); Cost (-): Not showing favorable cost or schedule benefits because government oversight is inconsistent at the three work sites. Even though contract direction does not specify




ACQUISITION REFORM CHANGE ELEMENT: C09 Improved communications related to potential disputes during contract execution

Description: More thorough, timely communications during contract execution, including use of ADR, avoiding unnecessary litigation.
Citation: PL 104-320 (Administrative Dispute Resolution Act of 1996); FAC 90-39 (XXIII).
Implementation  6/20/96 Avg Awareness Level: 2.8 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost. Time 22 19 86.36% 3 13.64%
Cost 22 20 90.91% 2 9.09%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 31 3 28 24 36 58 20
2.0 Weighted Sum 113 12 108 86 109 192 50

Unexpected - Time (+); Cost (+): Improved business relationship with DCMC/DCAA - more team effort.

Outcomes:

Narrative - - No disputes yet, but procedure is in place - ADR clause in contract.
Positive: - IPT, if properly executed, should eliminate litigation.

Narrative - - ADR clause is not in the contract.

Negative:




ACQUISITION REFORM CHANGE ELEMENT: C10 Use of commercial warranties and other product liability issues (risk management)

Description: FASA requires contracting officers to take advantage of commercial warranties
Citation: PL 103-355, sec 8002 (FASA); FAC 90-32; FAR 46.804; FAR 46.709:
Implementation  9/18/95 Avg Awareness Level: 2.3 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ []
Expected Outcome: Total Number None Minor Significant
Reduced contract cost; increased access to commercial. Time
Cost 49 29 59.18% 2 4.08% 18 36.73%
Quiality
Commercial o . o
Access 49 35 71.43% 5 10.20% 9 18.37%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 10 10 61 8 47 50 24 10
2.9 Weighted Sum 10 30 235 8 163 160 24 30

Unexpected - Cost (-): Contractor offers a comprehensive warranty to the government for their product which protects the government over the lifecycle of the unit. It does not, however, reduce the
Outcomes:  contract price. The warranty is a CLIN and is priced like an insurance policy. The commercial warranties for subassemblies and components are rolled up into this warranty arrangement
- Cost (-): Warranty cost became part of the unit cost of the item and thus increased contract cost. It did however have a very favorable cost benefit in the operational and support cost area.
- Cost (-): Warranty was added cost because there were no seals, moving parts, little lubricnt - nothing to break - added little value.

Narrative - - Huge success is reliability

Positive: - Government accepted contractor furnished warranty - did not dictate warranty to contractor
- One service preferred its warranty clause and accepted some modification to it which aligned it with another service's warranty on this particular program
- No warranty on this contract, but the company does have a separate commercial type warranty requirement on the maintenance contract for this system - essentially provides "bumper to
bumper" coverage on an annual basis.

Narrative - - Prime contractor added requirements to subcontractor commercial warranty that added costs
Negative: - Government had the opportunity, but imposed its own costly warranty requirements
- Warranties available from commercial vendors typically expire before the units are signed over to the government
- Contractor wanted to use commercial type warranty but service would not relax basic MILSPEC approach to requirements
- Negotiated commercial type warranty on some products - government not set up to execute warranty; commercial spares cost more because warranty risk must be reflected in price.
- Government continues to buy unnecessary warranties on legacy programs that have proven reliability




ACQUISITION REFORM CHANGE ELEMENT: C11

Rights in Tech Data & Computer Software

DoD acquires only tech data & software rights necessary to satisfy needs; contractor retains rights if data developed at private expense

Description:
Citation: PL 103-355, sec8106; DFARS Part 227.71/.72; DFARS Case 91-8
Implementation  6/30/95 Avg Awareness Level: 3.0 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract cost; increased access to commercial. Time
Cost 32 18 56.25% 2 6.25% 12 37.50%
Quiality
Commercial o o .
Access 32 17 53.13% 7 21.88% 8 25.00%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 10 41 45 54 10 10
2.7 Weighted Sum 37 118 140 165 10 40
Unexpected Time (+): Spend less time negotiating over rights.
Outcomes:
Narrative - - Government wanted rights in dtata but basic development was done by the contractor and the government was refused. Therefore the government did save approximately $5M in data on a
Positive: $22M contract
- Contract had unpriced option for full data rightts which would have cost $50 million if exercised
Narrative - - Government has entered into a multi-year contract (long term relationship) and yet wants all rights in data - a traditional government behavior.
Negative: - Government has unlimited rights to data - government hasn't learned anything about this one. Zero progress with reform regarding rights in technical data and computer software.

- New standard clause is in this contract, but company considers the data rights issue is not adequately resolved.




ACQUISITION REFORM CHANGE ELEMENT: EO1 Use of Open Systems Approach

Description: Integrated business/engineering strategy to choose specs & stds adopted by industry stds bodies or defacto stds for selected system interfaces
Citation: DoD5000.2 (4.3.4); USD(A&T) memo, 29 Nov94; USD(A&T) memo, 10 Jul 96
Implementation  11/29/94 Avg Awareness Level: 2.8 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost; increased Time 74 29 39.19% 1 1.35% 14 59.46%
quality (more effective solutions); increased access to
commercial. Cost 74 27 36.49% 6 8.11% 41 55.41%
Quality 74 32 43.24% 2 2.70% 40 54.05%
Commercial o o .
Access 74 19 25.68% 24 32.43% 31 41.89%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 25 34 19 14 74 17 54 75 12 76
2.9 Weighted Sum 49 112 41 19 147 17 122 143 32 218

Unexpected - Cost (-): Had to use an ADA processor - there was a faster, less expensive processor on the market. This increased instant and life cycle costs.

Outcomes: - Cost (+): State of the art technology allowed implementation of the key capability in this system at unexpectedly low prices. With open system, you get concurrency, that gets the cost down.
Narrative - - Open system has a profound positive impact on cost - new functionality at no cost increase
Positive: - Real improvement will come later in program life - in reduced O&S costs

- AR Impact

"Been moving in this direction - time reduction 50% from 60's & 70's; ADA outside of commercial architecture but still answer to real time imbedded software.

Quality improvement as long as customer is amenable to this approach - can deviate from open architecture; thruput utilization & memory utilization has increased in some cases - less
efficient.

A lot of commercial offerings don't meet environmental requirements - temperature extremes, shock & vibration - points you to a smaller degree of the commercial market"

- This measure has been reasonably well implemented. To the degree that it is not well implemented, the reason is the cost to change the design.

- Beyond Open Systems Approach, contractor allowed to use commercial software, which gave total flexibility.

Narrative - - the implementation level is low because of the use of a hybrid product approach

Negative: - Customized applications - ADA related. Specifically, ADA was required - no waiver was applied for. Forced contractor to use an ADA compatible processor which drove up costs
- Inability to control the design of commercial by customer
- software upgrades done - broken out by service. Former subcontractor is now a prime contractor - builds black boxes with proprietary software & boxes are furnished as GFE.




ACQUISITION REFORM CHANGE ELEMENT: EO02

Use of quick (rapid) prototyping in software development

Description: The creation of a working model of a software module to demonstrate the feasibility of the function. The prototype is later refined for inclusion in a final product.
Citation: DoDD 5000.1 (D.1.h); MIL-STD 498; DoD TAFIM, vol | (3.10) (4.2.2)
Implementation  11/2/94 Avg Awareness Level: 2.6 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost; increased Time 64 23 35.94% 5 7.81% 36 56.25%
quality .
Cost 64 21 32.81% 9 14.06% 34 53.13%
Quality 64 34 53.13% 2 3.13% 28 43.75%
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 22 39 19 6 20 10 73 10 63 48 50
2.9 Weighted Sum 44 97 45 12 80 20 101 14 97 110 140
Unexpected - Time (+), Cost (+): Government testing cost also decreased substantially as a result of this measure
Outcomes: - Time (-), Cost (-): Customers (lack of) expertise in software development makes it difficult to change the accepted practice.
Narrative - - Doing this since 1987-88; increasing since then.One program had schedule & cost reductions = 50%; Not much on large program (production); new development program in place; existing
Positive: programs - not widely used.
-There were savings on this contract as a result of this initiative - a small percentage of total contract cost, but still many millions.
Narrative - - Implementation eliminates critical process steps (e.g. peer reviews as in process quality checks are eliminated) - results in problems not detected soon enough - defects tend to be higher
Negative: during integration - concept ok, problem is company approach to rapid prototyping.
- Program Director senses a government backlash against rapid prototyping and the increasing levels as a replacement for the classic approach. Should consider some way of achieving an
appropriate level that both the government and contract can live with.
- It's difficult to overcome the current comfort level, particularly with safety issues. Validation of new techniques causes a lag
- The contractor and customer feel comfortable with their existing company procedures. Because of the increased cost to implement prototyping and the perceived risk of relying on the
prototype, they are both reluctant to change the company wide procedure.
- Only problem is that auto code generation is still immature (rapid prototyping software automatically generates code for system)




ACQUISITION REFORM CHANGE ELEMENT: E03 Contractor maintains configuration of the design solution

Description: Use of performance based acquisition reduces oversight of contractor configuration management practices; allows technology updates, other changes without extensive contract change
Citation: DoDDeskbook -(DoD Standardization Practices; Principles of Configuration Management); AMC-P-715-17, PBBE; MIL-HDBK-61
Implementation  3/15/94 Avg Awareness Level: 3.0 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost; increased Time 80 35 43.75% 3 3.75% 42 52.50%
quality (more effective solutions); increased access to
commercial. Cost 80 30 37.50% 10 12.50% 40 50.00%
Quality 80 45 56.25% 6 7.50% 29 36.25%
Commercial o o o
Access 80 35 43.75% 25 31.25% 19 23.75%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 17 13 6 13 99 2 137 1 32 10 50
3.0 Weighted Sum 27 37 6 13 183 4 366 1 78 15 160

Unexpected - Cost (-): In removing old rules, people are more confused. Now tailored decisions must be made & communicated. Lack of standdardization creates it's own cost.

Outcomes: - Cost (+): Whole logistics tail feeds off government configuration control - every minor change changes pubs, tps's, etc., tools, repair parts. Give contractor configuration control & depot -
savings in cost of support will be enormous - what does it really cost to put an organic depot capability in place - much cheaper at manufacturer - all personnel, equipment already there.
- Cost (+): Maintenance costs reduced because contractor is responsible for design and subsequent maintenance costs - can make changes to fix dsign problems without extensive gov't
qualification & testing

Narrative - - Cost reduced 15% - simplifies designs, reduces parts, changes manufacturing techniques to reduce complexity to manufacture; mtbf 10 to 120 hours.

Positive: - Customer has come a long way. Contractor now has CL Il change authority & configuration control. However, still requires CL | ECP. Review for CL Il classification (local DCMC) takes
about 5 days. CL | - no savings / reductions. CLII - eliminated (except DCMC)
- Huge savings by virtue of contractor control of the commercial configuration; results in commercial customer paid for, free ECP for life - no developmental cost to government - true COTS

benefits
Narrative - - Barrier relates to the structure of the program. The contractor has a full configuration control ontract over the system from one service. However, since the identical design is totally
Negative: integrated into another service's system, the contractor is not allowed to make changes at the level Il configuration on the design without that second service's approval.

- Threat of loss of jobs - Unsolicited proposal submitted - rice bowl fought & killed it. This program is an ideal candidate for this.
- This is a cost type contract - dollars constrain what contractor can do - so they do not necessarily have configuration control.
- Prime has some rice bowl issues. Prime retains class Il concurrence




ACQUISITION REFORM CHANGE ELEMENT: EO04

Streamlined procedures for review/approval of engineering change proposals (ECPs)

Description: In performance based acquisitions, ECPs are restricted to those affecting DoD's performance requirements with concurrent elimination of CL || ECPs
Citation: MIL Specs & Standards Reform PAT - MIL-STD-973D
Implementation  1/1/95 Avg Awareness Level: 1.9 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contractor time (ecp cycle); reduced ecp cycle costs. Time 50 14 28.00% 9 18.00% 27 54.00%
Cost 50 21 42.00% 19 38.00% 10 20.00%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 18 14 55 13 170 10 59 51
25 Weighted Sum 28 26 110 22 348 20 194 142
Unexpected Cost (-): Increased cost due to potential miscues and miscommunications - informality has its price
Outcomes:
Narrative - - Reduction in ECP processing time is at least 50%. Process about 100 ECP Class 1's a year.
Positive: - Paperless ECP - time cycle reduced from 1 year to 6 months; cost - 55 people working this to 35, other 20 put on other critical tasks.
- Contractor has CL II; uses IPT on class |, also alpha contracting; joint CCB with program office.
- IPTs help; also using alpha contracting approach on ECPs
- ECPs are batched - government & contractor have set a 60-90 day tunaround time; Batch processing helps plan $ - prioritize - does save mnor admin costs (2%).
Narrative - - Joint venture relationship has limited implementation (concurrence in class)
Negative: - Schedule pressures slightly inhibit effective implementation of this. Key personnel are busy working other issues - slowing down ECP processing.

- Class | ECPs painfully slow - lots of informal time to review, etc.

- Takes longer than before due to less expertise in program office and multi-service approval




ACQUISITION REFORM CHANGE ELEMENT: E05 Simulation as a replacement for some engineering tests

Description: Use of modeling techniques to test and evaluate design without building hardware prototypes
Citation: DoDD5000.1 (D.2.f); Army Thrust Area IV
Implementation  3/15/96 Avg Awareness Level: 25 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost; increased Time 66 32 48.48% 2 3.03% 32 48.48%
quality .
Cost 66 30 45.45% 4 6.06% 32 48.48%
Quality 66 38 57.58% 1 1.52% 27 40.91%
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 4 55 16 35 59 20 111 95 25
2.8 Weighted Sum 8 109 22 61 119 40 221 210 50

Unexpected - Time (-), Cost (-): Increased time & cost to develop tools (up front costs)
Outcomes: - Time (-), Cost (-): Increase in simulation has NOT resulted in a commensurate decrease in testing
- Cost (-): Some increases in cost due to duplication. Contractor may have done this anyway.

Narrative - - Analytical modeling as a precursor to a final test resulted in 50% reduction in test time, manhours, and test articles. Expect to see more savings as the AR community gains a higher
Positive: confidence level in simulation in lieu of test
- Use of simulations extensive - good results - but can & will be used more in next lot.
- The customer was able to take 60% out of the contract costs by going to simulation as opposed to live firing engineering tests. PM could not say enough good things about the use of
simulation as a means of verifying performance of an end item such as this. They use the trainer as a simulator in lieu of using the actual system. Thus the high order of savings in cost and
use to verify performance.
- Outcome is avoidance - without simulation, they would be above cost, late.

Narrative - - Testing community is blocking simulation in lieu of testing - rice bowl issues.

Negative: - AR culture not in place within T&E community - they only believe in test results. No replacement of test results with simulation results. Same situation with safety.
- Must do both test & simulation; customer lacks confidence - doing thermal & stress modeling.
- Customer still requires testing - compares results of simulation with actual testing




ACQUISITION REFORM CHANGE ELEMENT: E06 Survivability/lethality testing below end-item level

Description: SECDEF may issue waiver allowing survivability/lethality testing of components, systems and subsystems

Citation: PL 103-355, Sec. 3014 (FASA); DepSecDef policy memo, 6/26/95; DoDI 5000.2 (3.4.9)

Implementation  10/13/96 Avg Awareness Level: 1.3 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA

Date:

[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract cost Time
Cost 11 6 54.55% 1 9.09% 4 36.36%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 5 20 5 20
3.0 Weighted Sum 15 45 5 65
Unexpected
Outcomes:
Narrative - - Waiver received for component/subsystem end item testing - reduced numbers built by 20%.
Positive:
Narrative - - EMI testing still requires end item because the installed "total environment" is still critical to successful EMI testing.
Negative: - This program is primarily upgraded subsystems - company has proposed to waive live fire testing of end item - OSD evaluating, but company expects government will require expensive live
fire testing.




ACQUISITION REFORM CHANGE ELEMENT: E07 Concurrent developmental testing (DT)/operational testing (OT)

Description: T&E programs structured to integrate all DT&E,OT&E, live fire, and modeling & simulation activities conducted by different agencies.
Citation: DoD 5000.2 (3.4); Army Thrust Area IV
Implementation  12/13/96 Avg Awareness Level: 2.3 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost. Time 57 17 29.82% 6 10.53% 34 59.65%
Cost 57 23 40.35% 7 12.28% 27 47.37%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 27 2 22 50 9 115 45 20
3.0 Weighted Sum 47 6 36 120 13 203 125 40
Unexpected - Time (-), Cost (-): Resource constraints - too much testing concurrency for available resources - tried to keep all the class test tasks (M-Demos, etc.) without setting priorities on test asset
Outcomes:  use
- Cost (-): Not enough test resources to go around in a compressed test cycle - did not adequately permit parallel testing
- Cost (-): Compression of the test schedule for destructive testing and operational testing creates a domino situation of sequential events that is very success oriented. When test results
reflect a defect or need to retest, it puts a cost strain on the contractor to come up with an acceptable fix which permits maintaining schedule to finish the test scenarios.
- Cost (-): Compression of DTE and OTE, while saving some time, resulted in increased cost. A test defect finding in one area resulted in re-testing in another test sequence. Did not get the
benefit of optimizing test resources since items were needed to support simultaneous tests resulting in peaks and valleys in utilization
- Quality (+): Quality improved due to earlier knowledge of potential operational deficiencies
Narrative - - Repetitive, duplicative agency testing greatly subsided. Government used to do contractor test in the government facility to verify. That is minimal now.
Positive: - Biggest impact - no surprises in OT - eliminates recycle which can result in time delays.
- Cost savings less than 1%, but still in excess of several million $
- Benefits of combined DT/OT was improvement in testing synergy between the government and industry from having government military user people involved earlier. Better data test results
Narrative - - Government insists on multiple and separate testing so they get independent results - rice bowl issues - drives major cost growth.
Negative: - OT community has decided to treat DT/OT as OT. Requirements on hardware/ software fidelity is the same as it would be in OT - however in DT it can normally change. The OT
community want the baseline frozen earlier.
- No good guidance - sequence of testing has worked so well that fear of increased risk prevents adoption. Should focus on this during development of TEMP




ACQUISITION REFORM CHANGE ELEMENT: E08 Use of commercial engineering drawing practices

Description: MIL-STD-100 being revised to eventually convert to ASME Y 14.100; also, reduction in level of detail required in drawings due to revision of MIL-T-31000 to conform with MIL-STD-961D;
also, use of CALS CITIS will help resolve issue of data detail required
Citation: Revised MIL-STD-100
Implementation  2/1/95 Avg Awareness Level: 24 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced time/cost related to drawings. Time 41 11 26.83% 18 43.90% 12 29.27%
Cost 41 12 29.27% 17 41.46% 12 29.27%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 5 13 18 5 18 23 37 75 35 31
2.6 Weighted Sum 10 33 64 12 60 63 81 144 110 63

Unexpected - Time (-), Cost (-): Harder to implement than expected. Developing new procedures was time consuming and costly
Outcomes: - Cost (-): Subcontractor could not adjust to the commercial style drawings. Needs to train his manufacturing floor people better
- Cost (-): Would have increased subcontract cost $1M if implemented by the prime
- Time (-): People on shop floor used to MILSTD 100.

Narrative - - Pleased to see more and more willingness to use contractor drawings in lieu of government specified - good progress being made.

Positive: - Using CAD models vs engineering drawings now
- Implemented on test equipment only - only 6-7% of the entire contract - big success in terms of test equipment.

Narrative - - Services are still wanting unique formats for their drawings - driving multiple legends and other nuances to suit their cultural past.

Negative: - Using the same drawing practices despite the cancellation of MILSTD-100
- No common drawing standard -staying with milstd- relaxing to level 1 & 2 when appropriate. Why pay for less than level 3 when you already have a full level 3 TDP - new drawings must fit
existing TDP.

- Customer continues to require drawing changes until they are done just like MILSTD 100 requirements.
- barrier is lack of training in non MILSTD 100 drawing practices.
- Customer still insisting on drawings meeting MILSTD 100 requirements even though it is not on contract. This needs to be stopped by SPO director




ACQUISITION REFORM CHANGE ELEMENT: E09 Use of EDI to streamline engineering design and testing (e.g., JEDMICS, CMIS)

Description: Use of automated tools enable government-contractor interface in standardized manner & operate in integrated database environment. Eliminate lost apeture cards ; contractor
receives/delivers drawings in digital format.
Citation: Navy Cardinal Point 1-3 and 4-1; Draft MIL-HDBK-91
Implementation  12/1/95 Avg Awareness Level: 2.8 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced time/cost related to drawings; increased quality in Time 86 39 45.35% 28 32.56% 19 22.09%
drawings.
Cost 86 36 41.86% 33 38.37% 17 19.77%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 13 34 18 13 44 47 47 30 156 20 58
2.8 Weighted Sum 19 91 43 29 108 114 100 90 332 50 124
Unexpected - Cost (-): Cost up due to incompatible software at each site.
Outcomes: - Quality (+): Use of EDI for drawings results in at least 80% improvement in the quality of the drawing package overall.
- Time (+): This initiative facilitates providing data to subs/vendors - not time constrained; enhances ability to manage revs & changes for outstanding issues.
Narrative - - Although low in applicability and implementation, there were high savings in schedule and cost related to drwaings and design data due to EDI
Positive: - All CAD - $1million in savings on program
Narrative - - Problems with EDI - Each customer desires different media software. Also, each service and program office wants wide range of different media causing proliferation problems at
Negative: contractors with a large customer base.

different with each office. Contractor must accommodate multiple government software & hard ware systems.
- Contractor unable to take full advantage of EDI because customer does not have EDI capability

- Licensing issues - government wants to see the drawing, but doesn't have the license to use the software that the contractor is using. Every government site has it's own IT system -




ACQUISITION REFORM CHANGE ELEMENT: FO01 Use of risk-based approach to DCAA financial oversight

Description: Tailoring scope of DCAA audits based upon risk assessment methodology; Provided and discussed with contractor executives annually. Objective - work with contractor to correct
deficiencies
Citation: ICAPS (Internal Control Audit Planning Summary) - FY 94
Implementation  10/1/94 Avg Awareness Level: 1.8 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [ [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced overall contractor cost related to oversight. Time
Cost 47 24 51.06% 20 42.55% 3 6.38%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 27 3 15 248 25 2
2.6 Weighted Sum 38 3 46 674 73 6
Unexpected
Outcomes:
Narrative - - Fewer field pricing reviews - fewer floor audits. More characterized by DCAA seeking explanations, not additional data as was the case prior to reform.
Positive: - DCAA has been putting big emphasis on final rates supporting contractor close-out.

- DCAA only beginning to become proactive in acquisition reform - now more willing to rely on self-audits, etc. Part of this shift is function of reduced staffing rather than staunch new attitude
and approach.

Narrative - - As government business declines, have not seen commensurate reduction in DCAA oversight.
Negative: - ICAPS being used as means to justify staffing - more risk, more people. Changes in resident auditor can result in changes in risk ratings - even though processes/systems are the same.
ICAPS ratings dropped when resident auditor left.
- DCAA doesn't appear to have bought in altogether to acquisition reform. Appears concerned it will erode its need for total independence.
- On field pricing reviews, DCAA auditors often extend their reviews beyond those issues raised by PCO, even looking at process and systems.
- DCAA sat at table during "one pass" IPT discussions but only reluctantly and without contributing in a meaningful way.




ACQUISITION REFORM CHANGE ELEMENT: F02 Use of tailored negotiation of forward pricing rates

Establish tailored FPRAs for smaller contracts when facility wide agreement not possible; Renegotiate elements of FPRA versus total agreement

Description:

Citation: CASPAT (Chapter 13); DCMC One Book (DLAD 5000.4) - Part 5, Chapter 3.

Implementation  6/1/96 Avg Awareness Level: 1.2 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA

Date:

[] [ [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced overall contractor cost related to oversight. Time
Cost 21 12 57.14% 6 28.57% 3 14.29%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 20 4 22 45 9
2.7 Weighted Sum 80 16 69 159 26

Unexpected
Outcomes:
Narrative - - FPRAs do not seem to be a problem. Current FPRA in effect.
Positive:
Narrative - - No current FPRA and haven't had one for years.

Negative: - Lack of a current FPRA in part attributable to continuous company organizational changes.




ACQUISITION REFORM CHANGE ELEMENT: F03 Direct submission of cost vouchers to DFAS

Description: Contractors with adequate billing systems authorized by DCAA to submit direct costs (other than first and last)

Citation: Departmental Ltr 96-013; DFARS 242.803, (DAC 91-11); DCAA memo 22 July 96; DFAS memo 23 Dec 96.

Implementation  5/21/96 Avg Awareness Level: 2.9 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA

Date:

[] [] [ [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced time related to cash flow cycle Time 25 8 32.00% 12 48.00% 5 20.00%
Cost
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 18 3 17 10 32
3.2 Weighted Sum 57 3 48 34 88

Unexpected
Outcomes:
Narrative - - Using EDI on progress payments now, targeting Sept. 97 for cost vouchers and DD250s.
Positive: - Direct submission of cost vouchers in place- with electronic submission to begin next fiscal year, expect to reduce turnaround time from 14-16 days to 11-14 days.
Narrative - - DCAA resistance - series of reasons used - may be resolved in near future.
Negative: - No cost savings because DFAS is not paying any faster, even though vouchers are getting there sooner.




ACQUISITION REFORM CHANGE ELEMENT: F04 Use of commercial and other exemptions for cost or pricing data

Created exemptions to requirement for cost or pricing data for services & modifications to commercial items: also, for noncompetitive buys for commercial items.

Description:
Citation: PL 103-355, Subtitle IB; FAC 90-32; FAR Case 94-721(FAR 15.804)
Implementation  10/1/95 Avg Awareness Level: 2.9 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [ [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced PALT; reduced Bid & Proposal costs; greater access Time 29 9 31.03% 4 13.79% 16 55.17%
to commercial.
Cost 29 10 34.48% 2 6.90% 17 58.62%
Quiality
Commercial o ) .
Access 29 19 65.52% 2 6.90% 8 27.59%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 32 5 16 46 10 1
3.1 Weighted Sum 59 15 58 95 40

Outcomes:  enough or empowered to exercise judgement.

development exposure with the contractor.
on certified cost or pricing data.

price via cost or pricing data.

Unexpected - Time (-): Implemenation may be more an issue for subcontractors dealing with primes than primes engaging PCOs. Subcontract administrators at prime level are normally not senior

Narrative - - One perceptible change is that contracting officers are more willing to listen to the contractor when the latter brings up FASA exemptions/alternatives to certified cost or pricing data.

Positive: - Contractor has developed list of commercial products and briefed Management Council and DCMC - hoping for acceptance of logic and ACO endorsement of exemption in future
procurements.

Narrative - - PCOs are not necessarily taking the initiative to engage the spirit/letter of FASA.

Negative: - Government has taken a big step forward in FAR Part 12. However, government PCOs are still reluctant to recognize as commercial items those where the government shared the

- Commercial product exemption from TINA has been a disappointment especially if the product, even though acknowledged as a commercial product, has been procured in the past based

- In those cases where there is a commercial product catalog price, but previous sales were mostly to international customers, PCOs are reluctant to accept catalog price...want to drive down




ACQUISITION REFORM CHANGE ELEMENT: F05 New order of priority for information/Adjustment of TINA threshold

FASA recognized reliance on unnecessary cost or pricing data increases proposal preparation costs, extends acquisition lead times & wastes resources.

Description:
Citation: PL 103-355, Subtitle IB; FAC 90-22; FAC90-32:
Implementation  10/1/95 Avg Awareness Level: 2.6 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [ [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced PALT; reduced Bid & Proposal costs. Time 34 15 44.12% 7 20.59% 12 35.29%
Cost 34 14 41.18% 9 26.47% 11 32.35%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 47 82 139 32
2.0 Weighted Sum 124 303 395 98
Unexpected
Outcomes:
Narrative - - Contracting office waived submission of certified cost or pricing data - result was a three month PALT versus normal 12 month - this was third TINA waiver for this company.
Positive:
Narrative - - Had one exemption but very next year government required certified cost or pricing data - cultural resistance revolves around concern that PCO will be criticized for not obtaining certified
Negative: cost or pricing data.
- In no instance has the contractor be relieved of submission of cost or pricing data; however, the irony is that PCO not relying on cost package to validate price - using parametrics.
- Waiver granted for TINA. However, customer still required extensive detailed data - resulted in extended negotiations.
- Part of the problem is that PCOs are used to operating with specific, nonflexible guidelines. They are having some difficulty in discharging the flexibility they now possess.
- Government needs a training course that makes PCOs more comfortable with using price analysis for fair and reasonable price determinations.




ACQUISITION REFORM CHANGE ELEMENT: F06 Use of parametric cost estimating

Description: Use of parametrics on firm proposals submitted to Government;
Citation: D, DP memo, 28 Aug 95
Implementation ~ 8/28/95 Avg Awareness Level: 25 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [ [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced PALT; reduced Bid & Proposal costs. Time 43 17 39.53% 11 25.58% 15 34.88%
Cost 43 16 37.21% 13 30.23% 14 32.56%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 63 43 35 162 12 32 13
2.2 Weighted Sum 214 146 70 462 28 54 36
Unexpected
Outcomes:
Narrative - - Parametric cost estimating not used at the top, systems level because of size/complexity of program and lack of reliability versus use of bottom up approach. However, it is used at the
Positive: subsystem/component level and to some extent, the process level.
- Prime did accept parametrics on increased requirement (i.e.., when requirement increased after submission of certified cost or pricing data on original requirement).
Narrative - - Cultural problem with both government and industry - not enough confidence.
Negative: - Contractor not necessarily ready to embrace parametric cost estimating due to large investment in cost capturing systems.
- Parametrics not being accepted by government PCOs. Both the contractor and the government need to be more proactive. Significant overhead expense tied up in generating cost or
pricing data.

- Contractor upper level management needs training on this.




ACQUISITION REFORM CHANGE ELEMENT: F07  Reduced number of TINA sweeps

Description: Use of agreed cut-off date to eliminate endless TINA sweeps prior to contract signing
Citation: PL 103-355, sec 1207 (FASA); FAC 90-32;Proc PAT - Rec. 7A - DCAA Audit Guidance 2 Jun 95
Implementation  9/18/95 Avg Awareness Level: 21 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [ [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced Bid & Proposal costs. Time
Cost 23 11 47.83% 8 34.78% 4 17.39%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 43 10 50 72 5 10
2.3 Weighted Sum 160 40 200 195 15 10
Unexpected - FAR language changed but SF 1411 language has not been changed; thus there is no relief on sweeps.
Outcomes:
Narrative - - With more ALPHA contracting, the impact of sweeps is less.
Positive: - For FY 96, normal procedure is to disclose as received - one final sweep at contract settlement.
- PCOs are agreeing with bill of material cut-off date, not labor.
- Command used a series of cut-offs for various elements of cost.
Narrative - - There is little evidence that government PCOs are willing to agree to cut-off date to reduce TINA sweeps. Contractor acknowledges that it needs to be more aggressive in asking for cut-off
Negative: date.
- Even if available to us, our management would insist on current costs to eliminate any defective pricing allegations.




ACQUISITION REFORM CHANGE ELEMENT: F08 Use of performance-based progress payments

Description: Contract financing based on output/outcome versus input (labor, materials and overhead costs) - applicable only on contracts for non-commercial items awarded non-competitively.
Citation: PL 103-355, Sec 2001 (FASA); FAC 90-33
Implementation  9/26/95 Avg Awareness Level: 2.3 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [ [] []
Expected Outcome: Total Number None Minor Significant
Impacts time - Incentivizes contractor to adhere to delivery Time 33 21 63.64% 12 36.36%
schedule.
Cost
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 33 13 10 66 46 36 19 20 7 10
22 Weighted Sum 132 46 37 216 184 92 62 80 21 40
Unexpected - Time (-): When performance based progress payments are used, takes longer to process invoices - customers put on additional requirements which unfavorably influence ability to meet
Outcomes:  milestone schedules.
Narrative - - Very happy - full PCO support - works well.
Positive: - Negotiating performance based progress payments for FY 98 buy - have not yet settled means for government to monitor milestone accomplishment - hope to have some sort of process
approval and spot checking.
- For one major program, company defined acceptance criteria used in manufacturing process - tolerance level - being employed.
Narrative - - Don't let government get carried away on oversight on certifying completion of events - concern of management.
Negative: - Tried to negotiate performance based financing structure - couldn't reach an agreement on milestones and completion criteria. Also, could not reach an agreement to assign dollar amounts
to milestones.
- Problem with training DCMC to the fact that there is a different standard for acceptance of interim milestones versus final acceptance - i.e., minor discrepancies that will be fixed later should
not be a basis for rejecting milestone accomplishment.




ACQUISITION REFORM CHANGE ELEMENT: F09 Use of EDI to facilitate contractor payment

Use of EDI for business transaction information in accounting and vendor pay systems reducing data errors & transaction costs; use of DFAS Major Contract Payment System for

Description:
progress payments & commercial invoices; DFAS major contract payments by EFT.

Citation: PL 104-134 (Debt Collection Act of 1996), sec 31001(x)(1); Director, DFAS memo, 3/20/95.

Implementation  3/20/95 Avg Awareness Level: 2.7 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA

Date:

[] [] [ [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced cash flow cycle time Time 25 9 36.00% 9 36.00% 7 28.00%
Cost
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 45 10 15 70
29 Weighted Sum 120 20 40 130

Unexpected
Outcomes:
Narrative - - Contractor has been submitting invoices via EDI for sometime. Getting paid by EFT. Electronic payment is significantly reducing payment TAT.
Positive: - Progress payment requests submitted directly to DFAS using EDI - not able to quantify results.
Narrative - - Still have to provide DD250 inspection and acceptance sign-offs. Can't use commercial invoices even though government may have purchased a commercial product.

Negative: - Expected a 3-4 day reduction in cycle time - delivery to government speeded up but payments not accelerated - problem in electronic interface between DCMC and DFAS - losing

transactions.

- Also, mismatches between contract data in MOCAS and shipping invoice delays payment. Causes are both data entry errors and perhaps inaccurate data in contract.




ACQUISITION REFORM CHANGE ELEMENT: MO01 Use of commercial soldering/other commercial manufacturing practices

Description: MIL-STD 2000A was cancelled 6/95 - no longer required on new contracts. SPI is being utilized to remove off existing contracts. The use of existing manufacturing processes shall be
capitalized upon whenever possible.

Citation: DoD5000.2 (4.3.1); SECDEF memo, 6 Dec 95; USD (A&T) memo, 8 Dec 95; (SPI)
Implementation  6/1/95 Avg Awareness Level: 3.0 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost; increased Time 86 56 65.12% 10 11.63% 20 23.26%
quality; increased access to commercial.
Cost 86 42 48.84% 13 15.12% 31 36.05%
Quality 86 74 86.05% 12 13.95%
Commercial o o o
Access 86 45 52.33% 28 32.56% 13 15.12%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 2 18 14 68 39 10 15 44 20
3.3 Weighted Sum 6 49 23 211 122 26 45 108 70
Unexpected - Cost (-): Up front cost increase to implement.
Outcomes: - Time (-), Cost (-): Prime as well as suppliers experienced manufacturing problems as a result of using commercial processes
Narrative - - Soldering - use company procedure - cut back significantly in training certification frequency saving time and cost of developing solderers.

Positive: - Savings in vendor prices - 60-65% of systems cost.
- Contractor wrote its own soldering spec specifically for this program. This greatly increased quality. Implemented this shift a year before DoD took any action in this area
- Projects future cost savings but was a one-time up front cost to implement. Savings wil primarily result from fact that personnel don't need specialized contract by contract training.

Narrative - - Contractor's soldering document looks alot like 2000A

Negative: - Company soldering practice was essentially as stringent as MILSTD-2000A with minor exception of solderer certification and some finishing requirements.
- ANSI J 001 class 3 is essentially the same as MILSTD 2000 - no real savings; Class 1 would save money - not implemented.
- QA manager says cancellation of MIL-STD 2000A has complicated his life by making the quality and practice of suppliers more of an unknown now that there isn't a valid, universal practice.
- This is a legacy program in which the design is fixed. Cost of moving to nonMILSPEC environment would be too costly




ACQUISITION REFORM CHANGE ELEMENT: M02 Commercial standards/practices for calibration

Description: DSIC cancellation of MIL-STD-45662A. Contractors given choice of ANSI/NISC 2 540-1, ISO 10012-1 or any comparable standard.
Citation: PL103-355, sec8104; FAC90-32; DoDD5000.1 (D.1.1); DoD5000.2 (3.3.3.1); SECDEF memo, Jun 94; SECDEF memo, Dec 95; USD (A&T) memo, Dec 95 (SPI)
Implementation  2/27/95 Avg Awareness Level: 21 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract cost; increased access to commercial. Time
Cost 15 13 86.67% 2 13.33%
Quiality
Commercial ) .
Access 15 12 80.00% 3 20.00%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 10 10 10 10 40 20
2.7 Weighted Sum 10 40 40 40 40 60
Unexpected - Cost (-): Customer previously paid for calibration (government did it) Now company must pay for their own calibration
Outcomes: - Cost (-): Increase in documentation requirements with the alternatives
Narrative - - Implementation is about 95% complete. ANSI 2540-1 is as stringent as MIL-STD-45662A, but is more succinct and user friendly. Full implementation is imminent.
Positive:
Narrative - - Need suitable alternative. Even though government direction is to use the contractor's own calibration procedures, government manager requires the contractor to use a commercial
Negative: calibration contractor to calibrate GFE equipment used by the contractor on this fixed price contract (this was not a requirement on the contract as negotiated). This is a result of DoD

cancellation of MILSTD-45662A.
- Not only is this a legacy program, but there are other programs in house that require MILSPEC calibrtion process on equipment that is shared on many different programs.

This is a candidate for SPI.
- The milspec system works for them - in fact their system goes beyond the milspec system - it's automated & has some flexibility - the only positive to commercial is they may get some more

flexibility.




ACQUISITION REFORM CHANGE ELEMENT: P01 Use of Joint Government Industry IPTs

Description:
manner through increased communications

IPPD concept includes joint government-industry IPTs, focusing on program execution and identification/implementation of AR. Initiative would resolve program issues in a more timely

Citation: PDUSD (A&T) memo, 28 Oct 94; SECDEF memo, 10 May 95; DoDD 5000.1(D.1.b)(D.3.c) (E.2.f); DoD5000.2 (3.3.5.1)(4.2); AF Lightning Bolt #5; Navy Cardinal Point 1-2,1-3,3-2,3-3;

AMC Pam 70-27

Implementation  5/10/95 Avg Awareness Level: 3.6 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] ] [
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost; increased Time 192 88 45.83% 12 6.25% 47.92%
quality.
Cost 192 95 49.48% 15 7.81% 42.71%
Quality 192 95  49.48% 11 573% 44.79%
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 27 20 10 67 44 301 4 45 15 137
34 Weighted Sum 41 25 15 208 104 596 4 59 25 223

Unexpected - Generates additional action items - added costs result from these items - both sides need to better manage IPTs.
Outcomes:

Narrative - - On new programs with new design - more fertile ground - absolute winner.
Positive: - One particular issue would have stretched schedule out from 18 to 24 months - IPT avoided this.
- This company resisted use of IPTs. Have now realized IPTs work and fully endorse this method of management.
- Biggest impact is building trust, not time or cost reduction.
- There are near term cost increases but long term cost avoidance. No impact on contract cost and schedule - this is risk reduction.

Narrative - - If problems are simple, it works all right - beyond that problems end up going through normal channels.

Negative:
- Needs to be guidance concerning authority of IPTs to make decisions and not have contracting officer review unless significant issue.

- Government is more receptive to team based approach to problem solving. Less adversarial. DCMC is very open and readily facilitates team building.

- More people form the government are now coming to meetings. There are few decisions and a lot more action items. Still need to learn a lot about the IPT process.




ACQUISITION REFORM CHANGE ELEMENT: P02 Elimination of Redundant Oversight (Program Office, Services, DCMC)

Reduction of redundant oversight by DCMC, service buying activities and program offices. Citations provided guidance for roles played by various government activities and use of a risk

Description:
management approach to contract administration activities
Citation: DoD5000.2 (3.3.5.5/6); USD (A&T) memo, 28 Apr 95; CASPAT - USD (A&T) memo 21 Aug 95
Implementation  4/28/95 Avg Awareness Level: 2.0 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] []
Expected Outcome: Total Number None Minor Significant
Decrease in contractor costs associated with multiple and Time
duplicative government fact-finding visits, technical reviews, etc.,
seeking same/similar information Cost 124 76 61.29% 36 29.03% 12 0.68%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 33 5 7 155 5 399 36 25 65
2.7 Weighted Sum 47 10 14 440 5 1073 96 50 105
Unexpected
Outcomes:
Narrative - - DCMC sits on the floor with the contractor - coordination is best ever.
Positive: - MOU on oversight signed by DCMC, company and government program office to eliminate redundancy.
- Little redundancy; DCMC helps with response to audits - reviews/screens.
Narrative - - (Buying command) wants to monitor costs along with DCAA under their C-PARs (Past performance).
Negative: - Contractor sees much overlap between DCMC and (buying command). (Buying command) tends to treat DCMC as a second class participant.
- Program office is controlling oversight.




ACQUISITION REFORM CHANGE ELEMENT: P03 Alignment of oversight with program risk

Description: Tailoring contract administration based on risk assessment methodology. Transition of government unique requirements on existing contracts to commercial/contractor specs and
standards (DCMC)
Citation: DoD5000.2 (3.3.5.5/6); CASPAT - USD(A&T) memo 21 Aug 95
Implementation  8/21/95 Avg Awareness Level: 1.9 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] []
Expected Outcome: Total Number None Minor Significant
Decrease in contract costs related to interfacing with Time
contract/program administration
Cost 127 84 66.14% 6 4.72% 37 29.13%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 44 10 87 10 321 39 14 95
2.9 Weighted Sum 96 20 242 10 768 115 14 205
Unexpected - Time (-); Cost (-): DCMC risk management approach has resulted in more work for contractor program office; periodic report must be prepared for ACO.
Outcomes:
Narrative - - Nature of DCMC oversight has changed dramatically - for the positive. More effective use of same workforce.
Positive: - DCMC has moved from product surveillance to process evaluation; personalities sometimes create problems - DCMC methodology is not perfect but their philosophy is O.K.
- Little change in ratio of DCMC people to contractor workforce - however, not as much "prove it to me" episodes.
- DCMC is beginning to downsize to mirror company reductions.
Narrative - - QARs are still inspecting product but say they are process auditors - risk management approach varies by local area.
Negative: - Programmatic people are reform minded and getting involved in IPTs, etc. Quality assurance activities evidence less change. Hardware being inspected because of paper errors. DCARS

are issued for frivolous reasons and require formal response.




ACQUISITION REFORM CHANGE ELEMENT: P04 Tailoring cost/schedule reporting standards to industry guidelines/reduction of contractor mgt system reviews

Description: Modification of C/SCSC to accept industry's earned value management criteria. USD (A&T) memo cited stated the industry guidlines (drafted by NSIA, AIA, EIA, SCA and ABA) as
acceptable substitutes. DoD PM can tailor K data to specific program needs
Citation: OMB Circluar A-11, Part 3 (1996); DoDD 5000.2R, Part 3.3, 4.3; USD (A&T) memo, 14 Dec 96; SPI; Departmental Letter 97-011, DDP, 5 March 97.
Implementation  3/5/97 Avg Awareness Level: 25 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Decrease contractor costs related to collection and reporting of Time
cost/schedule information and related mgt system reviews
Cost 49 18 36.73% 16 32.65% 15 30.61%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 18 45 20 51 46 10
3.0 Weighted Sum 52 160 40 132 116 40
Unexpected
Outcomes:
Narrative - - Contractor provides EVMS to government since they generate it for their own purposes - no contractual requirements
Positive: - In total agreement with OSD's initiative to tailor cost/schedule reporting standards to industry guidelines. Contractor does not have its own commercial based earned value system.
Currently working with DCMC to modify its C/SCS system to provide more summary level reporting. DCMC has been very cooperative. Contractor is finding that in those situations where
they are lower tier subcontractor that upper tiers are applying greater pressure to provide current performance data. Accordingly, there is more intensity to get data out, analyzed, and
forwarded on time
- Reviews added 75% to the cost of this system; Still using full system; Customer now has access to data on line; Reviews reduced/eliminated; EVMS measured weekly
- Although not a requirement on this program due to contract type, EVMS used as a management tool (Tailored)
- Outcome is not cost savings in redundant CPRs; have established on line system; weekly input -real time-better than working off reports which are 2-3 months old
Narrative - - Implementation is not as simple as replacement of industry standards versus old cscsc. Companies must inform government as to how they intend to implement industry standards on a
Negative: contract basis (approval may be required).

- $2 million contract and government has imposed traditional CSSR requirement in lieu of company's earned value system.

- On one study CLIN, PCO dropped CSSR requirement but probably because of funding shortage rather than because of reform; however, in subsequent study CLIN, CSSR requirement
imposed

- CSPEC requirement on this contract, which is surprising for $1.5-1.6M cost contract. Probably a function of the requiring activity. DCMC has approved contractor's earned value system.
CSSR is imposed on this contract.




ACQUISITION REFORM CHANGE ELEMENT: P05

Use of EDI to facilitate information between Government and contractor

Description: Beginning FY97, all new contracts require on-line access to, or delivery of, their programmic & technical data in digital form. Preference is on-line access to contractor developed data
through contractor information system.
Citation: DoD5000.2 (3.3.4.5)
Implementation  10/1/96 Avg Awareness Level: 2.7 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract cost; increased quality of major contract Time
deliverables.
Cost 61 33 54.10% 2 3.28% 26 42.62%
Quality 61 44 72.13% 17 27.87%
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 6 6 3 5 11 15 26 12 105 21
34 Weighted Sum 6 11 9 10 11 35 35 22 210 21
Unexpected - Time (-): Software incompatibility - can't open documents - must be resubmitted
Outcomes: - Time (+): Time savings - reviewers are more involved in the process
- Cost (-): Unexpected implementation cost - automation (server) & web page (including security of data)
- Time (-): Infrastructure is inadequate
- Time (+): Shortened review & approval time on program submittals
- Time (+): Use of EDI has resulted in 30% improvement in schedule time
Narrative - - Better communication results in greater discussion/attention to data; thus greater focus on data content (which negates time/cost savings to certain degree)
Positive: - No specific EDI requirement but company has implemented, especially for E-mail transmission of text information.
- The real benefit is the quality & timeliness of decisions.
- Reviews have been reduced dramatically; Using digital cameras to take pictures of prototypes & electronically distributing pictures.
Narrative - - Computer systems are not compatible - files are large - won't move - information looks different when it arrives;
Negative: - System now includes suppliers; difficult to collect/use standard logistics data because of cancellation of mil std 1388. Company uses wide area net, including program office, users, test

sites, & big suppliers.

- Duplicate electronic and paper submitals are required - part of the problem is lack of equipment.

- Still some CDRLs - paper; automation of field offices not complete; automated information is current, trustworthy, twice as good.
- Contractor also delivers paper to program office, who then delivers it to their support contractor.




ACQUISITION REFORM CHANGE ELEMENT: P06 Elimination of non-value added reporting requirements/CDRLs

Description: Review and cancellation of obsolete/unnecessary DIDs by services, DLA and OSD; management data items limited to those essential for effective control.
Citation: DoD5000.2 (3.3.5.1); USD (A&T) memo, 4 Dec 95; DoDM-59C; AMC pamphlet 70-25;
Implementation  12/4/95 Avg Awareness Level: 3.3 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Decreased contractor costs related to preparation of reports Time
required by CDRLs
Cost 123 34 27.64% 44 35.77% 45 36.59%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 22 10 10 93 33 368 39 35
3.0 Weighted Sum 32 20 20 211 103 730 79 65
Unexpected - Still have informal expectations in lieu of CDRLs - minimizes cost savings of reduced formal reporting requirements.
Outcomes:
Narrative - - CDRLs reduced from 86 to 22; big savings in using contractor format with DID as a guide.
Positive: - CDRL reduction occurring over time through the IPT process; related in part to availability of on-line data. A lot of this work has to be done anyway - only savings is packaging.
- Government is more receptive to suggestions for reducing CDRL requirements.
Narrative - - CDRLs reflect control mechanisms - reports went away but control mechanisms remain.
Negative: - Have 40 CDRLs in the contract - many are non-value added.

- While reduction of CDRL requirements, reporting requirements are starting to creep back into the body of tasks. More flexible, though, on use of contractor format.




ACQUISITION REFORM CHANGE ELEMENT: P07 Cost as an Independent Variable

Description: Meeting aggressive cost targets through use of cost/performance trade-offs and making process changes to eliminate non-value added activities
Citation: DoDD5000.1(D.1.f); DoDI 5000.2 (3.3.3); USD(A&T) memo, 4Dec 95/
Implementation  12/4/95 Avg Awareness Level: 2.6 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduction of life cycle costs Time
Cost 36 18 50.00% 1 2.78% 17 47.22%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 10 13 45 13 45 24 20 10
2.8 Weighted Sum 10 23 140 23 130 44 70 40
Unexpected Quality (+): Dollars saved through CAIV are being applied to better performance & quality of system.
Outcomes:
Narrative - - Realizing positive impact/outcome related to CAIV - one TRADE study had $200 million LCC delta; this had short term adverse impact, but was done for long term savings. Discussions
Positive: are ongoing how to increase cost ceiling to allow for these trade-offs and not penalize contractor for overruning the contract (no adverse past performance).
- Will save in support costs - can be greater in software costs. IPT - CAIV link is important.
Narrative - - Could realize significant savings but cultural resistance is preventing it.
Negative: - User community has no sense for balance between cost & performance. The PM is caught in the middle. CAIV must take place during the requirements generation process and the
preaward process. If you limit opportunity prior to award, you've missed the window of opportunity.
- The government is not behind the use of CAIV on this program
- What does the C in CAIV mean - it does not really mean life cycle cost - in practice, it ends up meaning average unit production price or acquisition price. Despite what DoD says it is, it is
not life cycle cost. The "c" changes, depending on who you're talking to.
- Congress set the unit cost of this system.
- Applicability - retrofit - tied to previous design; performance is tied to GFE; Cultural resistance - give up performance for cost; Award Fee - get cost out for same performance vs get cost out
while reducing performance (CAIV).
- Focused on DTUPC - did look at life cycle costs (O&S), but UPC was primary focus - and non-recurring (balanced UPC & nonrecurring)




ACQUISITION REFORM CHANGE ELEMENT: Q01 Use of commercially accepted quality program standards (e.g., ISO 9000 series)

Description: Recognition of commercially accepted quality program standards (e.g. ISO 9000 series) in place of MIL-Q-9858 A, MIL-1-45208, etc. This would reduce unnecessary paperwork and
eliminate redundant quality assurance systems (both government and commercial)
Citation: SECDEF memo, Jun 94; USD (A&T) memo, 14 Feb 94; DFARS Case 95-007, final rule, 30 Nov 95; USD (A&T) memo, 24 Apr 95; USD (A&T) memo, 8 Dec 95; DoD5000.2 (4.3.2)
Implementation  10/1/96 Avg Awareness Level: 3.6 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ []
Expected Outcome: Total Number None Minor Significant
Reduced contract cost; increased quality; increased access to Time
commercial.
Cost 94 68 72.34% 2 2.13% 24 25.53%
Quality 94 79 84.04% 2 2.13% 13 13.83%
Commercial
Access 94 59 62.77% 20 21.28% 15 15.96%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 1 1 40 33 30 50 15 117 12 30
3.3 Weighted Sum 2 2 40 79 90 110 20 251 24 60
Unexpected - Cost (-): Increased implementation cost-more frequent audits-every 6 months vs every 2 years when government did them
Outcomes: - Cost (-): The nonavailability of commercial alternatives in every case has caused considerable cost impact to develop those alternatives as well as management of rules to qualify their
diverse solutions
- Time (-), Cost (-): DCMC will not accept third party registration, insists on doing their own independent ISO 9001 audit, and issuing a separate qualification certificate. However, even after
they have approved a contractor's ISO 9001 system, DCMC continues to impose themselves in the internal operations of the company, as they did under the old military standards. Prime
contractors are allowed to flowdown requirements in excess of those imposed by DoD in the prime contract issued to them. Implementation of these unique requirements cost much to
implement, and will result in recurring costs each year to maintain. In addition, primes refuse to recognize subcontractor's ISO 9001 third party/government certification. This despite the fact
that some primes were allowed to certify themselves to ISO 9001.
Narrative - - Using commercial quality programs is a good idea that has intangible benefits that might be reflected over time in reduced overhead; do not feel strongly that there are definitive cost savings
Positive: or measurable quality improvements using traditional quality metrics. Do not feel that commercial access improvement was relevant.
- Contractor process is by and large as rigorous as the process it replaced; the effect is transparent on cost, quality and commercial. Any savings are in the area of indirect costs which are
difficult to measure in terms of overhead reduction
- QARs in plant have dropped about 75% while local DCMC population has dropped 50% over the past three years
- Company improved quality SYSTEM, but that did not, in and of itself, improve quality. It helped focus people on systen issues. Company made dramatic improvements in documentation
and some processes - caused them to look at processes & how documented. The goal was optimized system & repeatable process. Once you have a stable process, then you can improve
it. 1SO 9000 is not the only contributor - but it drives an environment of process improvement. Ultimately better quality product, better performance and / or lower cost. 1SO conversion is first
step towards performance specs and advanced quality system.
- Tangible benefits - root cause analysis is taking hold (scrap rate going down); discipline developing in system.
Narrative - - While they have block change approval to use ISO 9000, each of the primes have their own individual Q.A. systems which they flow down to contractor. Each represents a "little different
Negative: twist™ on 1ISO 9000. So while this contractor now has one Q.A. system versus two (ISO & MILQ-9858) they have to respond to each of the prime's own unique requirements.
- ISO plus add-ons - add-ons limit creativity & growth. Now stuck to that added standard vs. ISO which is very open. Still must have compliant system based on minimum standards, but
should be able to go further.
- The SPI that converted to ISO ultimately resulted in an increase in quality audits and more written process procedures than 9858
- Government added requirements to contractor's ISO 9000 process, i.e.., implemented with provisions
- No measurable savings from commercial practices such as ISO. They are being inspected frequently by foreign government teams to verify qualifications. No measurable quality benefits.
No commercial access improvement because now have disparate commercial practices at various supplier levels when in the past used standard 9858, etc.




ACQUISITION REFORM CHANGE ELEMENT: Q02 Elimination of non-value added receiving/in-process/final inspection and testing

Description: Elimination/conversion/revision of multiple MILSPECs & STDs - 883D; 454; 1-38535; 1-45208; 781; 415; 2165; 810E; most government unique requirements eliminated from RFPs; SPI
being utilized to change existing contracts.
Citation: PL103-355, sec8104; FAC90-32; DoDD5000.1 (D.1.i); DoD5000.2 (3.3.3.1); SECDEF memo, 29 Jun 94; SECDEF memo, 6 Dec 95; USD (A&T) memo, 8 Dec 95
Implementation  6/29/94 Avg Awareness Level: 2.7 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ []
Expected Outcome: Total Number None Minor Significant
Reduced contract cost; increased access to commercial. Time
Cost 61 28 45.90% 6 9.84% 27 44.26%
Quiality
Commercial o 0 o
Access 61 50 81.97% 9 14.75% 2 3.28%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 9 24 69 33 94 10 89 2 50
2.8 Weighted Sum 19 54 170 88 208 30 119 2 150
Unexpected - Quality (+): Higher level quality - fewer factory failures as a result of decreased handling during receiving test (temperature extremes, etc.)
Outcomes: - Quality (-): Elimination of some inspection/testing has adversly impacted quality
- Time (+): Time for processing has improved by as much as 30% due to reduction of non-value added inspections
Narrative - - Through a company program there has been a transfer of several manufacturing checks to the manufacturing workers themselves allowing reductions of dedicated inspectors from 200 to

Positive: 13. Quality trains and certifies the manufacturing workers and monitors their work as inspectors
quality of parts.

cost/time savers can't be implemented only for one prime - all primes must agree to reform initiatives
- Reduction of inspection has had beneficial effect on parts throughput on the line. Greatly speeding up the process.
- AImost exclusively process audits - don't do specific inspections - reductions in inspection personnel approximately 85%, supplier QA from 100 people to 6.

Narrative - - Implemented at prime but not at suppliers. Issue is how do you flow down to suppliers.
Negative: - Having to prove your design against a performance based spec is harder than compliance spec and it will cost more.
- Source inspection requirements remain in effect - ripe area for cost reduction

the benefits of reduction in non-value added inspections.

- Increasing number of certified suppliers, thus eliminating tests. Not sure what we will be able to do as we move to more commercial (plastic) parts. There may be increased variability on

- Supplier QA - Potential for greater savings in cost/time once complete AR implementation achieved at subcontractor level - conducted AR workshops with suppliers - initiatives that might be

- There is a FAR part that states, "The Government reserves the right to perform inspections to assess the quality of the product as they deem necessary." Thus, the contractor is not seeing




ACQUISITION REFORM CHANGE ELEMENT: Q03 Streamlined documentation/resolution of non-conforming material issues

Description: Cancellation of MIL-STD-1520A allows contractors to initiate less costly but effective procedures to identify and correct non-conforming parts and materials. This eliminates unnecessary
paperwork related to MIL-STD-1520A and reduces cycle times

Citation: Cancellation of MIL-STD-1520A by DSIC (MIL SPEC/STD Reform), 31 Mar 95
Implementation  3/31/95 Avg Awareness Level: 24 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ []
Expected Outcome: Total Number None Minor Significant
Reduction in contractor costs related to identification and Time
corrective action
Cost 48 25 52.08% 15 31.25% 8 16.67%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 3 13 62 12 70 10 16 4 30
3.0 Weighted Sum 12 19 188 18 165 40 64 4 40
Unexpected
Outcomes:
Narrative - - Have been able to reduce nonconforming items by 50% and thus the number of waivers required, by getting DCMC to agree to standard repair process to be used in lieu of declaring
Positive: nonconforming.
- Had effective PROCAS support to address this area. Between receiving and QA engineers, still consumes 20-25% of their time, but population of nonconforming categories reduced
- Greatly streamlined the nonconforming quantities with help from DCMC. Government approved new technology "standard repair process" for nonconformance items that would have
heretofore been throw aways. Reduced actual nonconformances requiring government waiver by at least 33%.
Narrative - - Despite cancellation of MILSTD 1520, there is still a requirement in the SOW, "failure reporting, analysis and corrective action plan which will be a part of the technical library." Even if
Negative: these words were not in the SOW, the company would still have to do this anyway.
- The change from 9858A to ISO9000 and the government's interpretation of that did not alleviate any of those requirements related to 1520A. Actually, it gave DCMC a broader area of
review. DCMC now looks at corrective action AND PREVENTION now, not just corrective action.
- Barrier is that company prefers 1520 stringency. Company has its own nonconforming material procedures but they are at least as stringent as 1520A. They liked MILSTD 1520 and don't
want to change.
- Nonconforming procedures have been converted to company process, but is in total compliance in every respect with 9858 and 1520A, thus no recognizable savings in cost




ACQUISITION REFORM CHANGE ELEMENT: W01 Single Process Initiative - new requirements/reprocurements and prime/subcontracts

Description: SPI supports MILSPEC & STD reform in DoD by providing a process to do block change removal of government unigue requirements off all contracts in a facility; later memos addresed
new requirements, subcontractor issues impeding full implementation of SPI.

Citation: SECDEF memo, 6 Dec 95; USD (A&T) memo, 8 Dec 95 (SPI); Army Thrust Area II; Navy Cardinal Point 3-2; PDUSD(A&T) memo, 30 April 97; USD(A&T) memo, 16 May 97.
Implementation  12/1/95 Avg Awareness Level: 2.7 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
pate
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost; increased Time 169 106 62.72% 12 7.10% 51 30.18%
quality (more effective solutions); increased access to
commercial. Cost 169 93 5503% 22 13.02% 54 31.95%
Quality 169 121 71.60% 10 5.92% 38 22.49%
Commercial
Access 169 122 72.19% 41 24.26% 4 2.37%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level Sum 108 8 3 12 156 27 260 200 12 153
2.8 W eighted Sum 287 20 12 18 331 84 506 508 38 373

Unexpected - Cost (-): While (contractor) has approved block change for ISO 9000, and in our capacity as subcontractor to several prime contractors the change has been incorporated in our
Outcomes:  subcontracts, each prime has its unique additional requirements which have been imposed.

Narrative - - SPI process has enabled (contractor) to strengthen relationships with customers who are each represented on Management Council.
Positive: - DCMC has been active advocate of SPI.

- SPI impelled company to re-examine its processes and develop improvements.

- Company using SPI to cut costs and increase safety.

Narrative - - Biggest problem with SPI has been prime contractor acceptance.

Negative: - Until recently, PCO reluctant to incorporate approved block changes in joint venture contracts.
- Source of frustration is that block change requests referred to headquarters level for legal review tend to disappear from view, status never provided.
- SPI outcomes have not been worth the effort. With modest successes achieved, the effort required is considerable and substantive initiatives rejected or beset by inconclusive legal reviews.
- Government's preoccupation with consideration has extended turnaround time and violated intent of SPI process - certified cost or pricing data mentality.




ACQUISITION REFORM CHANGE ELEMENT: W02 Program Stability

Use of recent statutory & other means to provide increased stability to DoD programs (increased use of multiyear contracting)- increased stability will reduce program restructuring and

Description:
associated changes in quantities and / or schedules.
Citation: DoDD5000.1 (D.1.c); USD(A&T) memo, 28Apr95; AFFARS 5317.9103; SECNAVINST 5000.23, App I, Annex A, Sec4; DAPam 70-3, 11-C-3d.
Implementation  4/28/95 Avg Awareness Level: 24 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract cost. Time
Cost 4 2 50.00% 2 50.00%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 25 3 24 3 5 10
11 Weighted Sum 95 9 92 9 20 35
Unexpected
Outcomes:
Narrative - - Multiyear contract resulted in 23% cost savings. Able to increase quantity on contract for same amount. Able to procure material in EOQs through terminal liability coverage.
Positive:
Narrative - - Tried to get multiyear contract; didn't get to square one. There is huge potential for savings - 65% on materials.
Negative: - In certain missile program, contractor incentivized to invest in long-term unit cost reduction program in return for promise of stable, reasonably high production requirements over period of

years. Program outyear requirements subsequently cut in budget process, injecting considerable instability to the program.




ACQUISITION REFORM CHANGE ELEMENT: W03 Streamlining procedures/controls related to administration of Defense Industrial Security Program

Efforts to put in place a more simplified, uniform, and cost-effective industrial security program, while ensuring the security of sensitive information & technologies.

Description:
Citation: EO012829, 7 Jan 93; NISPOM, Jan 95; FAR Deviation, May 95; FAC 90-39, 20 Jun 96.
Implementation  1/1/95 Avg Awareness Level: 4.0 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduction of costs related to preparation of detailed industrial Time
security policies & procedures, incident reports & records, and
costs related to DIS audits. Cost 8 5 62.50% 2 25 00% 1 12.50%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 3 3 4 10
3.8 W eighted Sum 3 3 4 10
Unexpected Cost (+): Pre-employment security clearance processing faster - technical personnel can go to work sooner (charge direct vs overhead); Better employee relations - more trusting
Outcomes:  environment; no increase in theft, no abuse of time & attendance; working relationship with DIS improved (was good, now better)
Narrative - - Industrial Security Manual (ISM) - very stringent - previous to NISPOM - strictly by the numbers (do A.B.C., etc.) NISPOM - less stringent, less structure (created some trauma initially
Positive: because the security people were used to doing everything by the numbers), is much better, and processes for clearances has improved (process to DISCO is much smoother and benefits
from automation). Issue - interpretation leads to negotiation - working environment improved at the plant security level and between the contractor and the government.
- Cost of Guards has been reduced; positive ID system put in place; random inspection per contractor system vs. government imposed system.
- 3% reduction in NISP overall, 25% in document control; Savings through continuous joint audits vs. periodic inspections.
- Nominal reductions - changed procedures for secret info record keeping internally - minor savings in record keeping costs since most documents don't require individual document tracking.
- These changes have resulted in a 25% reduction in industrial security costs at this facility.
Narrative - - Time delay in NISPOM updates - can't fully implement off letters.
Negative: - Standardization has not occurred - for example for personnel clearances there is not a single adjudication authority - FBI, CIA still using own systems - NISPOM not fully implemented, slow
implementation of 2 person rule - is causing some increased costs - slow implementation of declassifications at contractor level due to need for services to notify contractor of declassification
action.




ACQUISITION REFORM CHANGE ELEMENT: W04 Use of "Other Transaction Authority"

Description: Prototype projects conducted using "cooperative agreements and other actions" versus contracts using FAR/DFARS; PL 104-201 expanded authority to military services, requires
competitive procedures to the maximum extent practicable.
Citation: PL103-160(FY94 Auth. Act), Sec. 845; PL 104-201(FY97 Auth. Act) Sec 804; USD(A&T) Memo, 14 Dec 96: DoD5000.1 (D.1.h); Navy Cardinal Point 4-3
Implementation  12/14/96 Avg Awareness Level: 1.2 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost; increased Time 3 3 100.00%
quality; increased access to commercial.
Cost 3 3 100.00%
Quality 3 3 100.00%
Commercial .
Access 3 3 100.00%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 2 4 4 10
2.0 Weighted Sum 6 12 12 30
Unexpected
Outcomes:
Narrative - - DoD is taking some advantage of Section 845 authority, albeit limited applicability where used in ARPA agreements, 10% cost reduction and major increase in commercial access.
Positive: - Negotiating exchange agreement with (service) - goods for services - getting old missile for rehab for resale in exchange for development work on future upgrades.
Narrative - - There is a connotation that 845 implies cost sharing due to its roots in TRP - industry reluctant - need to clarify guidance.

Negative:




ACQUISITION REFORM CHANGE ELEMENT: W05 More thorough post award debriefings

Description: More thorough, timely communications, including debriefings to losing competitors, to reduce reliance on other means of getting info, such as protests.
Citation: PL 103-355, Subtitle ID (FASA); FAC 90-32; FAR 33.214
Implementation  9/18/95 Avg Awareness Level: 2.3 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduction in contractor time/costs related to protests. Time 3 3 100.00%
Cost 3 3 100.00%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 10 10
3.3 W eighted Sum 10 10

Unexpected - Contractor had some "warts" they hadn't previously realized. Corrected shortcomings, contributed to later wins, better performance; also lessened chance of protest in the future. Debriefs
Outcomes:  when you are a winner help a lot too.

Narrative - - Believe postaward briefings are slowly improving.

Positive:

Narrative - - Fear of protest/litigation is limiting implementation. The more information put out at a debrief, the more information for a contractor to use in a potential protest - therefore, buying commands
Negative: put out minimum.

- Quality of debriefings has not improved even though greater willingness of government to provide them. Thus, as deterrent to protests, little change has been made.
- Company does few protests, therefore little savings.




ACQUISITION REFORM CHANGE ELEMENT: W06 Streamlined Government Property Management

Description: Modifying requirements in FAR Part 45 to account for and maintain government furnished property. FAR deviation allowing contractors to refrain from tracking gov. property valued below
$1,500 issued 31 Mar 95. Total rewrite of FAR Part 45 is ongoing
Citation: Contract Administration PAT, Feb 1995; FAR deviation, 31 Mar 95
Implementation  3/1/95 Avg Awareness Level: 2.8 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Decrease excessive documentation; Decrease contractor costs Time
related to this function without related risk of loss, damage or
destruction to Government Property Cost 4 4 100.00%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 7 2 5 6 32 7 41
0.5 Weighted Sum 24 8 20 14 102 28 154
Unexpected
Outcomes:
Narrative - - Final FAR rewrite does remove "notice of intent" provision on special test equipment whereby government provided opportunity to provide the property out of existing assets (i.e.., waiting on
Positive: response from government consumed lead-time).
- Rewrite of use and charges clause did simplify rental fees; rental charges still based on acquisition value, not depreciated value.
Narrative - - Low value deviation is not really reform. Must still account for property at the end of the contract - and no standard/remedy on loss. Industry not adopting because there is no savings.
Negative: - Accounting for low value government property is impediment to more timely contract closet.

- FAR Part 45 revision is "reformatting, not reform." In fact, increases number of data elements that must go on property record. Disagree with need for NSN on every property record
(acknowledge need to cross PLN to NSN at time of disposition). Still hard to follow, not user friendly.
- $1,500 threshold is too low - should be tied to IRS rules on capitalization. Expense all property below threshold.




ACQUISITION REFORM CHANGE ELEMENT: W07 Reduction/elimination of Contractor Purchasing System Reviews

Description: Reviews based solely on risk assessments; no time requirements; conducted only when necessary; limited in scope to those areas where sufficient data is not already available; maximum
use of existing contractor data; summary report generated.

Citation: DAC 91-11, Jun 96; DLAD 5000.4, Part VII, Chapter 4; FAR Case 95-011 (consent to subcontract)
Implementation  6/1/95 Avg Awareness Level: 2.3 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduction in time and cost related to contractor interface with Time 9 3 33.33% 2 22.2204 4 44.44%
CPSRs.
Cost 9 4 44.44% 2 22.22% 3 33.33%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 3 10 14 23
2.6 Weighted Sum 3 40 34 73
Unexpected
Outcomes:
Narrative - - Big acquisition reform positive has been SPI initiative resulting in acceptance of CRAG internal reviews of purchasing operation in lieu of triennial CPSRs.
Positive: - Last full CPSR in 1991; Review scheduled for 1994 deferred two years. This year is limited review. Contractor does its own compliance reviews, audits, checks - has a good system.

- CPSRs are now a joint venture of contractor and DCMC.

Narrative -
Negative:




ACQUISITION REFORM CHANGE ELEMENT: W08 Streamlined Contract Close-Out

Various PAT recommendations affecting both internal government operations and contractor operations. These include changes to interim final billing rates and an increase to the quick

Description:
closeout threshold
Citation: Interagency Close-Out PAT, 1994; Contract Administration PAT, Feb 1995; FAC 90-39 (XXVI) far cases 95-008,017. FAR deviation 7-13-95 (interim billing rates)
Implementation ~ 7/13/95 Avg Awareness Level: 1.8 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Decreased contractor time related to closing out contracts Time 6 6 100.00%
Cost
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 12 8 20 10 10
1.9 Weighted Sum 36 24 40 10 40
Unexpected
Outcomes:
Narrative - - Increasing quick close-out ceiling helped; CACO does get interim rates to facilitate final payment on small dollars before funds expire.
Positive: - At this facility DCAA has placed considerable emphasis on final overhead rate audits.
Narrative - - Contractor had PROCAS PAT that wrestled for two years with contract close-out improvement and really didn't come up with any answer.
Negative: - DCAA takes too long to do close-out audits.
- Contract close-out problems exist both at company and DoD. Company does not assign high priority to close-out, although that might be changing.
- Critical path in close-out is often government property issues.
- Have disconnects between MOCAS and company accounting records in terms of unreconciled expenditures.
- Would like to see more of an IPT approach involving both DCMC and DCAA in contract close-out. Each has separate responsibilities - need more of an integrated approach.




ACQUISITION REFORM CHANGE ELEMENT: W09 Elimination of non-value added packaging requirements;

Description: Ease packaging specifications to allow use of more commercial-type packaging where appropriate.
Citation: SECDEF memo, 29 June 94 ; DSIC cancellation of MIL-STD-1367A, 31 May 95; revised MIL-STD-2073-1/2..
Implementation  6/1/96 Avg Awareness Level: 3.0 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced costs related to packaging requirements. Time
Cost 3 2 66.67% 1 33.33%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 3 3 10 14 10 10 10
11 Weighted Sum 12 12 40 56 20 20 40

Outcomes:

Narrative -
Positive:

Narrative -

Negative: and reusability.

of revisions.

- MIL-STD-2073 has been consolidated and streamlined. Headed in the right direction. Token cost savings.

Unexpected - While MILSTD-129 (marking) has been updated and still effective, it is being frequently supplanted in prime contracts by the prime's own marking standard. Subcontractors are now being
required to adhere to each prime's peculiar marking requirements, rather than a uniform military standard. This increases subcontractor costs.

- Revised MIL-STD does not adequately address reusability of wooden box containers. Government standard based on new box. Should address functional requirements allowing for repair
- Need to relax spec somewhat to allow more flexible use - allow changes to be accommodated in responsive manner. Need to educate working level government people on intended impact

- a lot of dollars wasted in repackaging and remarking vendor's commercial pack, which while quite satisfactory, can't be traced to MILSPEC imposed materials, etc.




ACQUISITION REFORM CHANGE ELEMENT: W10 Use of commercial procedures & EDI related to; shipping documentation, GBLs, etc.

Description: Use of commercial practices and modern technology (e.g. TRAMS, CFMS) related to shipping documents; enhanced vendor delivery - use of third party traffic management on FOB
origin contracts & use of commercial GBLs.

Citation: 41 CFR 101-41.007

Implementation  9/1/95 Avg Awareness Level: 25 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA

Date:

[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced time & cost related to preparing & processing shipping Time 5 2 40.00% 1 20.00% 2 40.00%
documents.
Cost 5 3 60.00% 1 20.00% 1 20.00%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum
4.0 Weighted Sum

Unexpected Time (-): Difficult to find carriers who will take lighter loads
Outcomes:
Narrative - - Quality improvement as a result of TRAMS - fewer errors than in manual process
Positive:
Narrative - - System new but flawed. Government TRAMS system was a disaster and replaced by the automated CFM system. New system takes too long to process (input and transmit) (5 min. vs. 15
Negative: min.). A better way is to have DD250 generate GBL at the same time it is generated. Today 90-95% of shipments require GBL from contract - a very expensive process. A notable exception

is FMS shipments where the government allows the contractor to determine best transportation method.
them to get the answer.

only once a year.

- TRAMS replaced by CFM system - switching over now. Some minor technical problems - biggest issue is that DCMAO personnel may not have answers, but contractor must go through

- New system (beyond TRAMS) being used; still problem - gov't uses cheapest carriers available, anyone with a truck will file a tariff; hopefully will get a backhaul if in that area; may service




ACQUISITION REFORM CHANGE ELEMENT: W11 Commercial Sourcing - Reduction in applicability of certain laws

Description: Reduction in restrictive laws and domestic source restrictions that limited contractors from using commercial sources.
Citation: PL 103-355, sec 8003, 8102, 8105, 8301 (FASA); FY 95 Authorization Act; FAR 12.504; DFARS 212.504
Implementation  6/1/95 Avg Awareness Level: 2.3 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA
Date:
[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduced contract schedule; reduced contract cost; increased Time 12 9 75.00% 1 8.33% 2 16.67%
access to commercial.
Cost 12 7 58.33% 1 8.33% 4 33.33%
Quiality
Commercial o o )
Access 12 7 58.33% 2 16.67% 3 25.00%
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 6 5 5 9 15
3.0 Weighted Sum 12 15 15 13 45
Unexpected
Outcomes:

Narrative -
Positive:

Narrative -
Negative:

- Elimination of flowdowns incorporated into standard purchase order terms & conditions. Have not seen any significant impact in terms of new suppliers/vendors. Existing suppliers/vendors
very aware of elimination and question if old terms & conditions inadvertently used.

- Commercial sourcing has helped reduce manufacturing costs as a percent of manufacturing sales. Commercial sourcing is also giving the contractor the ability to form longer vendor
alliances. Acquisition reform is allowing the contractor to establish common processes for PQA, procurement, material verification, and warehousing. In some cases, this shift to a process
is having the effect of upgrading previous commercial processes (ie, receiving). It has also enabled the contractor to seek and establish best practices among various of its plant sites.

- Commercial sourcing clause getting retrofitted in contracts where contractor is the prime. However, where the contractor is a subcontractor, primes are not modifying contracts. New
primes and subcontracts seem to be invoking the commercial sourcing clause okay.

- Real issue - political - local politicians talking to contractors about keeping jobs in their district
- Always used international source base - therefore reduction of restrictions hasn't opened up market. As develop more products, may develop different base.
- Parts are spec'd to a higher degree than the actual end product. Trying to get relief from former which would allow greater use of plastic parts




ACQUISITION REFORM CHANGE ELEMENT: W12 Reduction of multiple SCEs

DCMC lead in effort to coordinate software capability evaluations - provide feedback to contractors

Description:

Citation: Joint Logistics Commanders - Acquisition Initiatives

Implementation  10/1/95 Avg Awareness Level: 1.8 Personnel Interviewed: Contracting Engr Finance Mfg Plant Wide PM QA

Date:

[] [] [] [ [] []
Expected Outcome: Total Number None Minor Significant
Reduction in contractor time/cost related to multiple SCEs Time 6 3 50.00% 1 16.67% 2 33.33%
Cost 6 3 50.00% 1 16.67% 2 33.33%
Quiality
Commercial
Access
Implementation Barrier A Barrier B Barrier C Barrier D Barrier E Barrier F Barrier G Barrier H Barrier | Barrier J Barrier K
Level
Sum 10 20
3.2 W eighted Sum 30 20

Unexpected
Outcomes:
Narrative - SCE's infrequent - no evaluations since initiative started
Positive:
Narrative - DCMC has not been able to broker trust/acceptance across the services

Negative:




